

Migration Validation & Risk Audit

Client: Acme Corp
Migration: On-Prem -> Cloud
Date: 2026-02-04
Auditor: Independent Migration Audit



Executive Summary

Final Verdict: NO-GO

Data Volume Checks PASS

Data Volume Checks

Check Name	Status	Details
Data Volume Consistency	PASS	Row counts match.

Final Deployability Verdict

NO-GO
